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This report summarizes the levee 
construction activities on the CHP Academy Project 
from the 25th of September through the week 
ending the 8th of October. 

 
The slurry wall has been completed 

including final backfill top out as of October1st.  The 
contractor completed installation of the settlement 
monitoring plates on October 1st as well.  Currently, 
there are four monitoring plates still being checked, 
each five hundred feet part with the last one 
located at Station 21+00. 

 
On the 29th of September Teichert began 

the reconstruction of the levee and continued the 
degrade of the existing levee. Work began by 
excavating the waterside slope of the existing levee 
for the first 2000+ feet from the easterly limits and 
cutting in the key trench for the concrete slope 
protection footing. While this work was proceeding, 
embankment was also placed on top of levee over 
the same range.  Teichert filled and compacted the 
concrete slope protection footing material.  After a 
few feet of fill had been placed on either side of the 
slurry wall the temporary cap was removed and 
replaced with the permanent cap. Upon completion 
of the permanent cap for a given area the embankment was continued across the entire width of the 
levee. As of the 8th of October, the first 2000+ feet of the levee is within only a few feet of finished 
grade. Teichert has also begun grading the landside slope over this same range and the waterside slope 
over the remainder of the project. To date, all of the embankment placed has been sourced from the 
original levee degrade. It is anticipated that the stockpiled material from the degrade will be used up 
by the 10th of October. 

 
The contractor has also continued to provide access for the farmers located west of this project 

with no known reported incidents. The farmer’s harvest operations appear to have continued except 
on rainy days. 
 
 

Degrade to Date 
(Design Quantity 109,536 cu yd) 

Embankment to Date 
(Design Quantity 101,222 cu yd) 

SB Wall Excavation to Date 
(Design Quantity 234,250 sf) 

84,163 cu yd  36,035 cu yd  219,700 sf 
 


